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ESTIMATE RUN 01/12/2004

ESTIMATE SUMMARY 09:02:15

CONTID: C11597         ESTIMATE NO: 0004 FINL 2002

PCN: 11597-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADSWORTH; PARKHILL TO HAMPDEN PERCENT TIME:

PROJECT NO: NH 1211-051                   

WADSWORTH PARKHILL TO HAMPDEN

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 01/12/2004 DATE TIME STARTED 04/14/2003

1800 N TAFT ROAD DATE LET 01/23/2003 DATE WORK BEGAN 04/14/2003

 DATE AWARDED 01/27/2003 DATE TIME STOPPED 08/06/2003

 DATE CONTRACT EXECUTED 02/20/2003 DATE ACCEPTED 08/06/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 04/14/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,221,954.88 PARTICIPATING $ $ -41,624.84

AWARD PROJECT AMT: 1,244,988.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 208.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.50

CALENDAR DAYS

CALENDAR DAYS

99.93%

811.73

-41,624.84

-41,624.84

-41,416.00

$

$

$

$

1,221,143.15

0.00

1,221,143.15

0.00

1,221,143.15

0.00

0.00

1,221,143.15

0.00

AMOUNT DUE 1,221,143.15 -41,416.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -41,416.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

101.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 11597-BID    ESTIMATE RUN 01/12/2004

PROJECT: NH 1211-051                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 166.000

0.000

202-00090  
 

166.000

EACH

8.80000 1,460.80166.000

0.00

0010 *REMOVAL OF SIDEWALK 37.000

0.000

202-00200  
 

37.000

SY  

12.10000 447.7037.000

0.00

0015 *REMOVAL OF CURB AND GUTTER 591.000

-2.000

202-00203  
 

589.000

LF  

3.30000 1,943.70589.000

-6.60

0020 *REMOVAL OF ASPHALT MAT 965.000

1.000

202-00220  
 

966.000

SY  

14.30000 13,813.80966.000

14.30

0025 *REMOVAL OF ASPHALT MAT (PLANING) 105,354.000

0.000

202-00240  
 

105,354.000

SY  

0.95000 100,086.30105,354.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING 40.000

0.000

202-00250  
 

40.000

SF  

2.20000 88.0040.000

0.00

0035 *REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

71.40000 142.802.000

0.00

0040 *REMOVAL OF GUARDRAIL TYPE 3 150.000

0.000

202-01130  
 

150.000

LF  

4.40000 660.00150.000

0.00

0045 *REMOVAL OF END ANCHORAGE 3.000

0.000

202-01300  
 

3.000

EACH

170.30000 510.903.000

0.00

0050 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

65.50000 0.000.000

0.00

0055 BLADING 5.000

0.000

203-01500  
 

5.000

HOUR

120.85000 604.255.000

0.00
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PCN: 11597-BID    ESTIMATE RUN 01/12/2004

PROJECT: NH 1211-051                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

148.35000 0.000.000

0.00

0065 TOPSOIL 21.000

0.000

207-00205  
 

21.000

CY  

62.00000 1,302.0021.000

0.00

0070 *EROSION BALES (WEED FREE) 7.000

0.000

208-00011  
 

7.000

EACH

11.00000 77.007.000

0.00

0075 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

2.20000 0.000.000

0.00

0080 *RESET SIGN PANEL 1.000

0.000

210-00815  
 

1.000

EACH

109.90000 109.901.000

0.00

0085 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

0.000

LF  

12.95000 0.000.000

0.00

0090 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

0.000

EACH

439.50000 0.000.000

0.00

0095 ADJUST MANHOLE 19.000

1.000

210-04010  
 

20.000

EACH

258.25000 5,165.0020.000

258.25

0100 ADJUST VALVE BOX 37.000

1.000

210-04050  
 

38.000

EACH

172.15000 6,541.7038.000

172.15

0105 *SEEDING (NATIVE) 0.000

0.050

212-00006  
 

0.050

ACRE

3,296.45000 164.820.050

164.82

0110 *MULCHING (WEED FREE HAY) 0.000

0.050

213-00002  
 

0.050

ACRE

3,296.45000 164.820.050

164.82
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PCN: 11597-BID    ESTIMATE RUN 01/12/2004

PROJECT: NH 1211-051                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 0.000

16.000

213-00061  
 

16.000

LB  

3.30000 52.8016.000

52.80

0120 *SOIL RETENTION BLANKET (STRAW) 0.000

0.000

216-00039  
 

0.000

SY  

2.20000 0.000.000

0.00

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000

0.000

403-00720  
 

11.000

TON 

98.75000 1,086.2511.000

0.00

0130 EMERGENCY POTHOLE REPAIR 0.000

0.000

403-00800  
 

0.000

TON 

121.80000 0.000.000

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 11,631.740

0.000

403-33871  
 

11,631.740

TON 

43.82000 509,702.8511,631.740

0.00

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 4,527.000

-1.000

411-10255  
 

4,526.000

GAL 

1.00000 4,526.004,526.000

-1.00

0145 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 1,021.000

0.000

412-01120  
 

1,021.000

SY  

81.30000 83,007.301,021.000

0.00

0150 GEOTEXTILE (PAVING) 57,460.000

0.000

420-00500  
 

57,460.000

SY  

0.80000 45,968.0057,460.000

0.00

0155 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000

0.000

606-00301  
 

25.000

LF  

28.00000 700.0025.000

0.00

0160 *END ANCHORAGE (NONFLARED) 2.000

0.000

606-02003  
 

2.000

EACH

2,197.60000 4,395.202.000

0.00

0165 *END ANCHORAGE (FLARED) 1.000

0.000

606-02005  
 

1.000

EACH

1,543.85000 1,543.851.000

0.00
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PCN: 11597-BID    ESTIMATE RUN 01/12/2004

PROJECT: NH 1211-051                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

3.30000 0.000.000

0.00

0175 *CONCRETE SIDEWALK 110.000

0.000

608-00000  
 

110.000

SY  

52.75000 5,802.50110.000

0.00

0180 *CONCRETE CURB RAMP 29.000

0.000

608-00010  
 

29.000

SY  

137.35000 3,983.1529.000

0.00

0185 *CURB AND GUTTER TYPE 2 (SECTION II-B) 215.000

0.000

609-21020  
 

215.000

LF  

16.50000 3,547.50215.000

0.00

0190 *DELINEATOR (TYPE I) 13.000

-3.000

612-00001  
 

10.000

EACH

16.50000 165.0010.000

-49.50

0195 *DELINEATOR (TYPE II) 77.000

-7.000

612-00002  
 

70.000

EACH

17.60000 1,232.0070.000

-123.20

0200 *DELINEATOR (TYPE III) 9.000

4.000

612-00003  
 

13.000

EACH

18.70000 243.1013.000

74.80

0205 *DELINEATOR (FLEXIBLE) (TYPE I) 15.000

0.000

612-00041  
 

15.000

EACH

27.45000 411.7515.000

0.00

0210 *DELINEATOR (FLEXIBLE) (TYPE II) 14.000

0.000

612-00042  
 

14.000

EACH

28.55000 399.7014.000

0.00

0215 *DELINEATOR (FLEXIBLE) (TYPE III) 85.000

1.000

612-00043  
 

86.000

EACH

29.65000 2,549.9086.000

29.65

0220 *LIGHT MAST ARM 25.000

0.000

613-74000  
 

25.000

EACH

357.10000 8,927.5025.000

0.00
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PCN: 11597-BID    ESTIMATE RUN 01/12/2004

PROJECT: NH 1211-051                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SIGN PANEL (CLASS I) 35.000

0.000

614-00011  
 

35.000

SF  

16.50000 577.5035.000

0.00

0230 *SIGN PANEL (CLASS II) 20.000

0.000

614-00012  
 

20.000

SF  

22.00000 440.0020.000

0.00

0235 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 57.000

0.000

614-01582  
 

57.000

LF  

27.45000 1,564.6557.000

0.00

0240 *INTERSECTION DETECTION SYSTEM (CAMERA) 40.000

0.000

614-72886  
 

40.000

EACH

5,163.30000 206,532.0040.000

0.00

0245 *CONSTRUCTION SURVEYING 0.900

0.100

625-00000  
 

1.000

L S 

2,988.75000 2,988.751.000

298.88

0250 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0255 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

3,500.00000 3,500.001.000

875.00

0260 *THERMOPLASTIC PAVEMENT MARKING 19,730.000

0.000

627-00002  
 

19,730.000

SF  

1.65000 32,554.5019,730.000

0.00

0265 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 238.000

0.000

627-00012  
 

238.000

GAL 

32.95000 7,842.10238.000

0.00

0270 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,829.000

0.000

627-01000  
 

2,829.000

SF  

9.60000 27,158.402,829.000

0.00

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

927.000

0.000

627-30325  
 

927.000

SF  

13.75000 12,746.25927.000

0.00
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PCN: 11597-BID    ESTIMATE RUN 01/12/2004

PROJECT: NH 1211-051                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

10,371.000

0.000

627-30330  
 

10,371.000

SF  

11.00000 114,081.0010,371.000

0.00

0285 *LOCATE MONUMENTS 5.000

0.000

629-01110  
 

5.000

HOUR

109.90000 549.505.000

0.00

0290 *ADJUST MONUMENT BOX 6.000

0.000

629-01210  
 

6.000

EACH

197.80000 1,186.806.000

0.00

0295 *FLAGGING 1,357.500

-0.500

630-00000  
 

1,357.000

HOUR

18.00000 24,426.001,357.000

-9.00

0300 *UNIFORMED TRAFFIC CONTROL 71.750

7.250

630-00003  
 

79.000

HOUR

54.95000 4,341.0579.000

398.39

0305 *TRAFFIC CONTROL INSPECTION 19.000

29.000

630-00007  
 

48.000

DAY 

70.00000 3,360.0048.000

2,030.00

0310 *TRAFFIC CONTROL MANAGEMENT 39.000

3.000

630-00012  
 

42.000

DAY 

350.00000 14,700.0042.000

1,050.00

0315 *FLASHING BEACON (PORTABLE) 1.800

0.200

630-80001  
 

2.000

EACH

824.10000 1,648.202.000

164.82

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.800

1.200

630-80341  
 

12.000

EACH

43.95000 527.4012.000

52.74

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.300

4.700

630-80342  
 

47.000

EACH

65.95000 3,099.6547.000

309.97

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

98.90000 395.604.000

39.56
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PCN: 11597-BID    ESTIMATE RUN 01/12/2004

PROJECT: NH 1211-051                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 41.400

4.600

630-80344  
 

46.000

SF  

17.60000 809.6046.000

80.96

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

1,098.80000 2,197.602.000

219.76

0345 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

82.40000 0.000.000

0.00

0350 *DRUM CHANNELIZING DEVICE 18.900

2.100

630-80360  
 

21.000

EACH

32.95000 691.9521.000

69.20

0355 *TRAFFIC CONE 360.000

40.000

630-80380  
 

400.000

EACH

11.00000 4,400.00400.000

440.00

0360 *MOBILE PAVEMENT MARKING ZONE 3.000

0.000

630-80520  
 

3.000

DAY 

219.75000 659.253.000

0.00

0365 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A INCENTIVE COST PLUS TIME -48,750.000

-51,000.000

700-70014  
 

-99,750.000

F A 

1.00000 -99,750.00-99,750.000

-51,000.00

0375 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A QUALITY INCENTIVE PAYMENT 2,527.530

6,603.860

700-70025  
 

9,131.390

F A 

1.00000 9,131.399,131.390

6,603.86

0385 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11597-BID    ESTIMATE RUN 01/12/2004

PROJECT: NH 1211-051                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A OJT COLORADO PROJECT 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A LANDSCAPING RESTORATION 0.000

288.230

700-70310  
 

1,100.000

F A 

1.00000 288.23288.230

288.23

0415 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION -9,450.000

-2,400.000

900-00006  
 

-11,850.000

DOL 

1.00000 -11,850.00-11,850.000

-2,400.00

0420 STORM DRAIN INLET PROTECTION STORM DRAIN INLET 
PROTECTION

10.000

0.000

208-00050  
 

10.000

EACH

136.57000 1,365.7010.000

0.00

0425 ADDED ITEM (DOLLAR)/ SMOOTHNESS CATEGORY CHANGE MCR 
1-2

0.000

0.000

900-00006  
 

0.000

DOL 

0.00000 0.000.000

0.00

0430 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000

-1,888.500

900-00006  
 

-1,888.500

DOL 

1.00000 -1,888.50-1,888.500

-1,888.50

CAT 1,206,802.41-41,624.841,207,614.18CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 *FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0405 *FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0410 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

840.70000 840.701.000

0.00

CAT 14,340.700.0014,340.70CURRENT AMT0400 $ $ $

$ 1,221,143.11-41,624.84$1,221,954.88$CURRENT AMTPROJECT TOTAL


